PROJECT STATUS REPORT

Group G

Project Name	EnviroCollective Network
For Week Ending	6/11/26
Project Status	Red
Status Description	Current status indicates we are behind in our prototype implementations to WordPress - Many pages missing crucial detail - Layouts are not developed and still using stock images and settings - Poor team management Moving Forward Towards Green Status - Strict team requirements and time allocations to different portions of the website - Redoing the layouts and theme of the website to best fit the need of Envirocolletive -

Activities—During the Past Week

- Development of each needed page based on our decided sitemap
- Implementing links to each page as needed
- Template usage to get the site started and for us to expand upon
- General layout scheme similar to our prototype

Activities—Planned for Next Week

- Experimenting more, focusing on design that is practical and visually pleasing
- Dig through the Pollinator and grab all graphics needed
- Play more with typeface, colours, and layout options
- Focus on legibility throughout the website
- Improved team management to be more concrete in who contributes to which part of the project
- Meeting on Tuesday, November 10, to discuss our next steps to get back on track

Project Issues

Biggest Problem: Learning to use Wordpress and layouts efficiently

- Focus on developing in Astra and facilitating the process with more experimentation and practice

Site Consistencies:

- All pages need to be referred back to specific team-created presets for nearly every design choice to facilitate workflow (Astra allows this)

Project Changes

Changes have been made in the Wordpress comparatively to our initial prototypes, mainly due to poor implementation. Changes that will be made include:

- Layout for “Booking”, as we work on using Bookly for Repair Cafe
- Colour changes, keeping a palette similar to the original website but deviating in hopes to attract and engage viewers more efficiently
- Home page development started, but incomplete